SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:41PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 029 Const Calendar Day: 196 Date: 23-Mar-2010 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 08-Apr-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary:

OBG Bolting & Welding
ABF crews started at 7:00 AM. Crews had to work on 1 E - 2 welding the bottom of the lower

plates , 2 E - 3 E cutting the back bar , welding the side walls (walls B & F ) , & repair the top plates weld .

Rory , & Jeremy had to work on the bottom of the lower plates . Crews had to weld the back of
the existing weld after removing the back bar . Crews had to set the Bug - O machine , test it on the track ,
heat the welding area , & calibrate the machine . Crews started at 7:10 AM. They were done at 10:00 AM.
The motor for the Bug - O machine did not work properly . Crews had to change it . They were done at
10:40 AM.

Rory started the 1st pass for the bottom weld at 10:45 AM. Crews had to stop after welding 0.75
meter because of porosity . Crews had to grind the weld completely to remove the porosity, rework the
welding system for the remaining of the day. No structural welding was performed on the bottom of the
lower plates .

Songtao , & Jinquan had to work on 2 E - 3 E side walls . Crews had to grind , clean & weld after
removing the back bars .

Songtao had to work on the North wall (Wall F) , Jinquan on the South wall ( Wall B). Crews
had to prepare their tools & equipment. They started at 7:20 AM. Jordan was on the site . He had to work
with both crews . He had to help grinding the North weld , & cleaning the South side wall . Jim was on the
site working with the welders .

Jinquan was done grinding at 11:15 AM. He left to help on the top work . Songtao was done
grinding & preparing to UT the weld on the North walls at 1:30 PM.

After that , Songtao had to weld the South side wall . Songtao had to prepare his equipment He
started to weld at 2:00 PM. He was done at 5:00 PM.

Mitch , & Kenneth had to work on the top plates repairs . 27 locations have to be repaired , crews
had to cut the weld , grind , & clean the designated areas, heat the welding areas . Crews had to work with
Tom , Steven, Scott, Dan, & Rick on the top plates repairs . Crews started at 7:15 AM. They were done
at 5:10 PM. Check Rick , Dan , & Scott reports for the repair details .

James , & Chun had to work on the top plates between 3 E - 4 E . Crews had to clean the edge &
the surface area of the top plates . Gus & Lloyd had to work with all crews in all areas . Crews had to clean
, grind , vacuum , get supply , & work with the inspectors .

In the afternoon , James & Jordan had to work on the butter pass between 3E -4 E .

Salvador , & Bryce had to work on 2 E - 3 E back bar in the middle section of the box girder .
Crews had to cut the back bar using the plasma cutter for the 2nd day . They started on the 1st pass at
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 029 Date: 23-Mar-2010 Tuesday
7:10 AM. Crews were done at 5:10 PM.
Casey & Jose came to the site at 1:00 PM. Crews had to test 10% of the tensioned bolts on the
cross beam ( CB 1) middle & East walls , the North side wall between 1E - 2 E , & the lower T beam
stiffeners between 2 E - 3 E . Crews had to prepare the torque wrench . They started at 1:20 PM. Crews
were done at 4:50 PM. They left at 5:00 PM.
On the CB 1 walls no bolt failed the test . On the North wall between 1 E - 2 E 10 bolts have to be
changed due to over turning & failing the test . On the lower T beam stiffeners , few bolts need to be
touched up & retested .
All crews had to wrap up their tools & equipment. Crews left at 5:20 PM.
04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JOSE CORONA-MORALES 2.50 2.00 0.00 4.50 D
Ironworker APP CASEY LUX 2.50 2.00 0.00 4.50 D
Ironworker JNM SANGTAO HUANG 8.00 2.00 0.00 10.00 D
Ironworker JNM SALVADOR SANDOVAL 8.00 2.00 0.00 10.00 D
Ironworker JNM MITCHELL SITTINGER 8.00 2.00 0.00 10.00 D
Ironworker APP LLOYD GLOVER 8.00 2.00 0.00 10.00 D
Ironworker APP KENNETH CHAPTELL 8.00 2.00 0.00 10.00 D
Ironworker JNM JORDAN HAZELAAR 8.00 2.00 0.00 10.00 D
Ironworker JNM JINQUANG HA 8.00 2.00 0.00 10.00 D
Ironworker JNM JAMES ZHEN 8.00 2.00 0.00 10.00 D
Ironworker APP BRYCE HOWELL 8.00 2.00 0.00 10.00 D
Ironworker APP GUS MAKRIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CHUN F 8.00 2.00 0.00 10.00 D
Ironworker FOR RORY HOGAN 8.00 2.00 0.00 10.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2083 WELDING MACHINE, MILLER 250 AMP No
200 200 000 0.00 ]
2082 WELDING MACHINE, MILLER 250 AMP No
200 200 000 0.00 ]
*E0010562 WELDING EQUIPMENT No
800 2,00 000 0.0 []
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